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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern, and proposes a comprehensive, installation-wide

approach, along with the costs and schedules associated with conducting investigations and taking the necessary remedial
actions (RA).

In an effort to coordinate planning information between the restoration manager, the 99th Regional Support Command (RSC),
the US Army Environmental Command (USAEC), the Installation Management Command-Army Reserve Directorate (IMCOM-
ARD), the executing agencies, the regulatory agencies, and the public, an IAP was completed. The IAP is used to track
requirements, schedules, and tentative budgets for all Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is,
therefore, subject to change.
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AEDB-R
CAP
cMI
cT
CTDEEP
DD
ECP
ER,A
FRA
FY
IAP
ID
IMCOM-ARD
IMP(C)
IMP(O)
INV
IRA
IRP
ISC
LT™
MW
N/A
NFA
NPL
PA
POL
RA
RA(C)
RAB
RC
RCRA

R

RIP
ROD
RSC

s
svoc
TAPP
TRC
USAEC
USARC
usT
voC

Army Environmental Database - Restoration
Corrective Action Plan

Corrective Measures Implementation
Connecticut

Connecticut Department of Energy and Environmental Protection
Decision Document

Environmental Condition of Property
Environmental Restoration Army

Final Remedial Action

Fiscal Year

Installation Action Plan

Identification

Installation Management Command - Army Reserve Directorate
Implementation (Construction)
Implementation (Operation)

Investigation

Interim Remedial Action

Installation Restoration Program

Initial Site Characterization

Long-Term Management

Monitoring Well

Not Applicable

No Further Action

National Priorities List

Preliminary Assessment

Petroleum, Oil, Lubricants

Remedial Action

Remedial Action (Construction)
Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act
Remedial Investigation

Remedy-in-Place

Record of Decision

Regional Support Command

Site Inspection

Semi-volatile Organic Compounds
Technical Assistance for Public Participation
Technical Review Committee

US Army Environmental Command

US Army Reserve Command
Underground Storage Tank

Volatile Organic Compounds
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Installation Information

Installation Locale
Installation Size (Acreage): 5
City: Fairfield

County: Fairfield

State: Connecticut (CT)
Other Locale Information

This property has two permanent structures, an L-shaped main building and a three-bay vehicle repair garage.

Installation Mission
The current mission of the center is to train stationed US Army Reserve units.

Lead Organization
US Army Reserve

Lead Executing Agencies for Installation
99th RSC

Regulator Participation

Federal Program Manager for Turner USARC (Fairfield, CT) Remediation Division, Bureau of Water
Protection and Land Reuse
Connecticut Department of Energy and Environmental Protection (CTDEEP)

National Priorities List (NPL) Status
1LT JOHN S TURNER USARC is not on the NPL

State

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

Installation is in the process of determining interest in establishing a RAB.
Installation Program Summaries

IRP
Primary Contaminants of Concern: Petroleum, Oil and Lubricants (POL)

Affected Media of Concern: Groundwater, Soil
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-Year / Periodic Review Summary

No 5-Year / Periodic Reviews have been scheduled
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Cleanup Program Summary

Installation Historic Activity

Prior to connection to natural gas, the site was serviced by heating oil. It is believed that either a release associated with the
heating oil underground storage tank (UST) or the associated piping is the cause of contamination.

Installation Program Cleanup Progress
IRP

Prior Year Progress: Award a contract for a corrective action plan (CAP) and remedy for CT004-Site 5.

Future Plan of Action: Complete the CAP (i.e., the decision document (DD)) and, if needed, implement the remedy for
CTO004-Site 5.
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1LT JOHN S TURNER USARC

Army Defense Environmental Restoration Program
Installation Restoration Program
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IRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 5/4

Installation Site Types with Future and/or Underway Phases
1 Contaminated Ground Water

(CT004-Site 05)
Most Widespread Contaminants of Concern
Petroleum, QOil and Lubricants (POL)

Media of Concern
Groundwater, Soil

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action Remedy
SITE 02 UST REMOVAL NW OF FRA WASTE REMOVAL - DRUMS, TANKS,
MAINT. GARAGE BULK CONTAINERS

Duration of IRP

Date of IRP Inception: 198902

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 202106/202106
Date of IRP completion including Long Term Management (LTM): 202106
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IRP Contamination Assessment

Contamination Assessment Overview
This installation's contamination is associated with a release from a since-removed heating oil tank.

Cleanup Exit Strategy

During FY16 a contract was awarded for the performance and achievement of a CAP within 24 months. Once the CAP is
completed an option for achieving remedy-in-place (RIP) or response complete (RC), within 30 months after the CAP may be
engaged.
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1990

1992

1998

2007

2009

2011

2012

IRP Previous Studies

Title Author Date
Letter from Clean Harbors regarding UST Removal and | Clean Harbors NOV-1990
Replacement
Post-Removal Report UST 1000 Gal Waste Oil ATEC Environmental JAN-1992
Consultants
Final Asbestos Survey Report and Operations and Covino Environmental JUN-1998
Maintenance Plan Consultants, Inc
Tank Closure Report Roy F. Weston, Inc OCT-1998
‘Environmental Condition of Property ‘ CH2MHill ‘JUL-ZOO?
‘Subsurface Investigation ‘ AECOM ‘APR-ZOOQ
Site Characterization Report Stell Environmental JUL-2011
Enterprise
Stell Environmental MAY-2012

‘Site Investigation Addendum
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1LT JOHN S TURNER USARC

Installation Restoration Program

Site Descriptions
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Site ID: CT004-Site 05
Site Name: Product in Groundwater

Regulatory Driver: RCRA Phases Start End
200608........ 200711

RRSE: Low Pl

, . NV 201002........ 201312
Contaminants of Concern: Petroleum, Oil and Lubricants ~ sap 00 201401........ 201803
(POL — IMP(Q), 201806........202106
Media of Concern: Groundwater, Soil RIP Date: N/A

RC Date: 202106

SITE DESCRIPTION

Three historical USTs were removed, and closure reports were completed. An environmental condition of property (ECP) report
was performed at the installation in April 2007. The results of the ECP triggered a response from CTDEEP in 2011 recommending
further investigation of soils and groundwater at the installation. A site characterization report was submitted in 2011, and a site
characterization addendum was completed in 2012. The addendum recommended the performance of six consecutive quarterly
groundwater sampling events. The last sampling event occurred in October 2013.

Groundwater analytical results from October 2013 were similar to the prior sampling results with the exception of increases in
selected semi-volatile organic compounds (SVOC) in the sample from monitoring well MW-02. Historically, this well has been the
only well where SVOC and volatile organic compounds (VOC) analytes consistently recorded exceedances of regulatory criteria.
During the October 2013 groundwater sampling event, approximately 0.5 to 1 inch of liquid-phase product was measured in MW-
02. Product was not observed during any of the previous groundwater sampling events.

In FY16, a contract to perform all necessary CTDEEP compliance action to achieve a DD/CAP and, if needed, implement a
remedy will be awarded to address the impacted groundwater. The development of the combined corrective measures
implementation (CMI)/CAP is recommended in order to adhere to the regulatory guidelines of CTDEEP and Resource
Conservation and Recovery Act (RCRA) Subtitle I.

CLEANUP/EXIT STRATEGY

Groundwater monitoring will ensue until levels reach state groundwater objectives. Five-year reviews to continue for 30 years
after state regulatory groundwater cleanup objectives are achieved.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date  Documentation

SITE 01 1,000 AND 5,000 GALLON UST REMOVAL 198905 Tank Closure Report. Underground
Storage Tank Removal. Weston. 16
October 1998.

SITE 02 UST REMOVAL NW OF MAINT. GARAGE 199112 Technical Report Underground Storage
Tank Closure. ATEC Environmental
Consultants. December 9, 1992.

SITE 03 1K GAL UST & SOIL REMOVAL AT GARAGE 198905 Letter Regarding Underground Storage
Tank Removal and Replacement. Clean
Harbors. Nov 5, 1990

SITE 04 PAINT STORAGE 199809 Site not eligible for ER,A funds.
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IRP Schedule

Date of IRP Inception: 198902

Past Phase Completion Milestones

1989

PA (SITE 01 - 1,000 AND 5,000 GALLON UST REMOVAL, SITE 02 - UST REMOVAL NW OF MAINT. GARAGE,
SITE 03 - 1K GAL UST & SOIL REMOVAL AT GARAGE, SITE 04 - PAINT STORAGE)

1992

RA(C) (SITE 02 - UST REMOVAL NW OF MAINT. GARAGE)

2008

ISC (CTO04-Site 05 - Product in Groundwater)

2014

INV (CT004-Site 05 - Product in Groundwater)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

To Be Determined

Final RA(C) Completion Date: 202106

Schedule for Next Five-Year Review: N/A

Estimated Completion Date of IRP at Installation (including LTM phase): 202106
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SITEID
CTO004-Site 05

1LT JOHN S TURNER USARC IRP Schedule
B - phase underway

FY17 FY18 FY19 FY20 FY21  FY22+

SITE NAME
Product in Groundwater

PHASE

IMP(C)
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Community Involvement

Technical Review Committee (TRC): None
Community Involvement Plan (Date Published): 201603

Restoration Advisory Board (RAB): No
Reason Not Established: Installation is in the process of determining interest in establishing a RAB.

Additional Community Involvement Information
RAB solicitation has not yet occurred but is planned for FY17.
Administrative Record is located at
99th RSC HEADQUARTERS
AFRC-SNJ-PW-E
5231 SOUTH SCOTT PLAZA
JOINT BASE MCGUIRE DIX LAKEHURST, NEW JERSEY 08640
IRP POC 609.562.7661
Information Repository is located at

99th RSC HEADQUARTERS
AFRC-SNJ-PW-E
5231 SOUTH SCOTT PLAZA
JOINT BASE MCGUIRE DIX LAKEHURST, NEW JERSEY 08640
IRP POC 609.562.7661
Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Potential TAPP: N/A
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